



















## Quality and assessment plan

Location: Vienna University of Economics and Business Administration, Austria Time: March 10th 2029, 12-13h

Zoran Kalinić, University of Kragujevac, Serbia, zkalinic@kg.ac.rs

Contacts: Mikica Drenovak, University of Kragujevac, Serbia, mikicadrenovak@yahoo.com

Vladimir Ranković, University of Kragujevac, Serbia, vladimir.rankovich@gmail.com





















# **WP5: Quality Control and Monitoring**

#### Activities:

- 5.1 Quality and assessment plan
- 5.2 Metrics for ADA
- 5.3 Internal control and monitoring report
- 5.4 Report on external evaluation





















	Work Package and Outcome ref.nr	5.1.								
	Title	Quality and assessment plan								
		☐ Teaching material	⊠ Event							
	Туре	$\square$ Learning material	⊠ Report							
		☐ Training material	☐ Service/Product							
Expected Deliverable/Results/ Outcomes	Description	and assessment plan. This processes, policies, goals are Quality Manual. Project part the project quality standards define the following: implementation, quality of part ADA events, quality of promoved website, quality of teacher material, quality of teaching, groups, project risk managemetrics for project goal consuccession, hierarchy communication flows and decommunication with external processes and partners' technique.	cision making, PR strategy and all environment, and project nical and financial reporting.							
	Due date	31-01	-2019							























Quality\_and\_Assessment\_Plan.pdf





















#### **Quality Control Committee**

- UNS Laslo Šereš
- UB Vladan Devedžić
- UNI Vesna Janković-Milić
- **UNIKG Zoran Kalinić**
- WU Laura Vana
- EISTI Maria Malek
- UNITOV Gianluca Cubadda
- CERTH Josep Maria Salanova Grau
- SAM Jovana Majstorović





















## WorkPlan for project year 1

Activities														
	Title	Total dur. (weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
5.	Quality control and monitoring													
5.1	Defining plan for project quality control	12	4x	4x	4x									
5.2	Defining metrics for ADA													
5.3	Internal project control and monitoring	12				4x				4x				4x
5.4	External evaluation													























### WorkPlan for project year 2

Activities														
	Title	Total dur. (weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
5.	Quality control and monitoring													
5.1	Defining plan for project quality control													
5.2	Defining metrics for ADA	12	4x	4x	4x									
5.3	Internal project control and monitoring	12				4x				4x				4x
5.4	External evaluation	8											4=	4x





















## WorkPlan for project year 3

Activities														
	Title	Total dur. (weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
5.	Quality control and monitoring													
5.1	Defining plan for project quality control													
5.2	Defining metrics for ADA													
5.3	Internal project control and monitoring	16			4x			4x			4x			4x
5.4	External evaluation	12	4x	4x	4x									

























#### Thank you for your attention!