

Co-funded by the  
Erasmus+ Programme  
of the European Union



**CERTH**  
CENTRE FOR  
RESEARCH & TECHNOLOGY  
HELLAS



# WP2

Preparations for implementation of the new  
master and LLL programs

WP leader: University of Belgrade, Serbia

Advanced Data Analytics in Business (ADA), EACEA 598829-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

# WP2 tasks from the proposal

- Getting familiar with the new methodology and software (workshop in Serbia)
- ADA methodology guide
- Preparing new courses and teaching material
- Study visits of Serbian teachers to EU partners
- Teacher training (provided at EU institutions)
- New software and equipment (joint tender)
- Books and periodicals for the libraries of the Serbian universities
- Workshop on LLL program for professionals already working in companies

# WP2 tasks from the proposal

- T.2.1 Purchase of equipment
  - Public procurement will be organized according to Serbian Law on public procurements and ERAMSUS+ regulations.
  - @Serbian partners: please, send the names of your representatives to Prof. Vladan Devedžić ("now"! 🤔),
  - Eligible: IT equipment, software for business analytics
  - All money for the equipment should be spent in the first year
- T.2.2 Organization of workshop in Serbia on the ADA methodology
  - Location: Belgrade?
  - Preferred time: second half of January 2019? (UB will set up a Doodle poll)
  - Participants: Teachers from EU and Serbian partner universities
  - @EU partners: please, make a proposal on ADA methodology to be presented and discussed at Workshop

# WP2 tasks from the proposal

- T.2.3 Preparation of the ADA methodology guide
  - To be prepared by EU partners and discussed at Workshop in Serbia
- T.2.4 Study visits of staff from Serbia to EU
  - In the 1st year, if the funding is sufficient...(number of visits depends on the money left after the purchase of equipment)
  - Most probably from the beginning of the second year
- T.2.5 Preparation of the courses and teaching material
  - [UB approach](#)
  - @all partners, especially EU partners: please send comments and suggestions ASAP
  - Accreditation process may last more than 1 year and costs around 2000EUR
  - The new master program should start from the beginning of the 3rd year.
- T.2.6 Preparation of the LLL program
  - Use previous experience of EU and Serbian partners in preparing and organizing LLL courses
  - Workshop on LLL in the second year of the project